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1. Executive	Project	Approval	Transmittal		

Information Technology Project Request 

 
Special Project Report 

Executive Approval Transmittal 

 

Agency/state entity Name 
California Conservation Corps 

Project Title (maximum of 75 characters) Project Acronym 

C³ Project C³ 
FSR Project ID FSR Approval Date State entity Priority Agency Priority 

3340-13 4/1/14 1 3 

I am submitting the attached Special Project Report (SPR) in support of our request for the 
California Department of Technology’s approval to continue development and/or 
implementation of this project. 

I certify that the SPR was prepared in accordance with the State Administrative Manual 
Sections 4945-4945.2 and that the proposed project changes are consistent with our 
information management strategy as expressed in our current Agency Information Management 
Strategy (AIMS). 

I have reviewed and agree with the information in the attached Special Project Report. 

I also certify that the acquisition of the applicable information technology (IT) product(s) or 
service(s) required by my department that are subject to Government Code 11135 applying 
Section 508 of the Rehabilitation Act of 1973 as amended meets the requirements or qualifies 
for one or more exceptions (see following page). 

APPROVAL SIGNATURES
Chief Information Officer Date Signed 

  

Printed name: Rita Gass  
Budget Officer Date Signed 

  

Printed name: Sui Lim  
State Entity Director Date Signed 

  

Printed name: Bruce Saito  
Agency Chief Information Officer Date Signed 

  

Printed name:   Tim Garza  
Agency Secretary Date Signed 

  

Printed name:   John Laird  
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1.1. IT	Accessibility	Certification	

Yes or No 

Yes The Proposed Project Meets Government Code 11135 / Section 508 Requirements 
and no exceptions apply. 

Exceptions Not Requiring Alternative Means of Access 

Yes or No Accessibility Exception Justification 

N/A The IT project meets the definition of a national security system. 

N/A The IT project will be located in spaces frequented only by service personnel for 
maintenance, repair, or occasional monitoring of equipment (i.e., “Back Office Exception”). 

N/A The IT acquisition is acquired by a contractor incidental to a contract. 

Exceptions Requiring Alternative Means of Access for Persons with Disabilities 

Yes or No Accessibility Exception Justification 

N/A Meeting the accessibility requirements would constitute an “undue burden” (i.e., a 
significant difficulty or expense considering all agency resources).   

Explain:  

Describe the alternative means of access that will be provided that will allow individuals 
with disabilities to obtain the information or access the technology. 

N/A No commercial solution is available to meet the requirements for the IT project that 
provides for accessibility. 

Explain: 

Describe the alternative means of access that will be provided that will allow individuals 
with disabilities to obtain the information or access the technology.  

Exceptions Requiring Alternative Means of Access for Persons with Disabilities 

Yes or No Accessibility Exception Justification 

N/A No solution is available to meet the requirements for the IT project that does not require a 
fundamental alteration in the nature of the product or its components. 

Explain: 

Describe the alternative means of access that will be provided that will allow individuals 
with disabilities to obtain the information or access the technology. 
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2. Information	Technology	Project	Summary	Package	

2.1. Section	A:	Executive	Summary	

 

1. Re-Submittal Date July 27, 2015  

 FSR SPR PSP Only Other:    

2. Type of Document  X      

 Project Number 3340-013        

 

  Estimated Project Dates 

3. Project Title C³ Project Start End 

Project Acronym C³ 4/14/14 10/31/16 

    

4. Submitting Department California Conservation Corps 

5. Reporting Agency California Natural Resources Agency 
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6. Project Objectives    8. Major Milestones Note: this is updated per the 
new project schedule. 

Est or Actual 
Complete Date 

 The following is a summary of the project objectives: 

Objective 1. Develop and deploy an automated system (C3) that will 
replace CCC’s legacy system (CADCARS), implement 
the required system interfaces, eliminate 20 databases 
and 216 spreadsheets, and allow for the reengineering, 
improvement and automation of business processes no 
later than 8/1/2016, one month after Release II 
completion. 

Objective 2. Reduce the number of inaccurate Sponsor Verification 
packages by 80%, a total of approximately 320 packages 
no later than 4/1/2017, six months after Release III 
completion. 

Objective 3. Reduce the average time to dispatch emergency crews 
from 180 minutes to 30 minutes no later than 4/1/2017, 
six months after Release III completion. 

Objective 4. Provide the ability to work securely, to comply with state 
and federal security policies, and to implement an 
enterprise automated system that passes an IT Security 
audit no later than 4/1/2017, six months after Release III 
completion. 

Objective 5. Provide data analysis and reporting capabilities to allow 
for CCC performance management reporting and ad-hoc 
reporting to executive management, legislature, control 
agencies, etc. no later than 4/1/2017, six months after 
Release III completion.  

Objective 6. Reduce the number of paper forms a Corpsmember 
enrollee must manually complete from 15 to 5.   

  Project Initiation 4/14/14 
   Release MSA 11/3/14 
   SaaS Vendor Contract Award Execution 1/8/15 
   Procure 305 Salesforce.com Licenses 1/30/15 
   Quality Control Consulting Services Contract 

Award and Execution 
12/5/14 

   Independent Validation and Verification Contract 
Award and Execution 

8/22/14 

   Project Management Plans (Project Plan, Test, 
Quality, Configuration Management, Deployment 
Plans) Completed 

4/2/15 

   Requirements Specification Completed (BRD) 4/30/15 
   Security Design Completed 4/21/15 
   Release I: User Acceptance Testing Completed 2/26/16 
   Release I: User Training Completed 3/4/16 
   Release I: Go-Live 3/8/16 
   Release II: User Acceptance Testing Completed 6/9/16 
   Release II: User Training Completed 6/23/16 
   Release II: Go-Live 6/28/16 
   Release III: User Acceptance Testing Completed 8/23/16 
   Release III: User Training Completed 9/2/16 
   Release III: Go-Live 9/8/16 
   Project Closeout for Implementation and Training 10/31/16 
   Technical Support Period Ends 12/31/16 

   Contract Ends 1/5/17 
   PIER Completed 1/5/18 

   Key Deliverables  

   Revised FSR re-submitted to CTA 1/27/14 
   SaaS Vendor Final Solicitation (for release)  11/3/14 
   Quality Control Consulting Services Solicitation 8/29/14 



 

                       Special Project Report 
 
6  
 

   

 

 Objective 7. Establish policies, procedures and a mechanism to 
develop a comprehensive Job Hazard analyses (JHA) for 
projects and track Corpsmember injuries and illnesses by 
the end of Release III: 9/30/16. 

Objective 8. Reduce the number of days to validate a Corpsmember’s 
scholarship from 20 to 10 business days by the end of 
Release II: 6/30/16. 

Objective 9. Establish policies, procedures and a mechanism to 
provide Corpsmembers with their educational transcripts, 
certifications and work related training accomplishments 
by the end of Release II: 6/30/16. 

Objective 10. Establish policies, procedures and implement mobile 
technology, which does not currently exist, to allow 
remote entry of time, time approval and daily 
accomplishment reporting by the end of Release III: 
9/30/16. 

 
 

  Independent Validation and Verification 
Solicitation 

7/15/14 

   SaaS Vendor Contract Award 1/8/15 
   Quality Control Consulting Services Contract 

Award 
12/5/14 

   Independent Validation and Verification Contract 8/22/14 
   Project Management Plan 4/2/15 
   Requirements Traceability Matrix 4/30/15 
   Interface and Operational Continuity Environment 

Initial Build 
6/23/15 

   Release I: Go Live 3/8/16 

   Release II: Go Live 6/28/16 

   Release III: Go Live 9/8/16 

   Project Closure Report 10/31/16 

   Pier Report 1/5/18 

  

 

    

7. Proposed Solution   

 The California Conservation Corps (CCC) is planning to re-engineer its core business.  This re-engineering effort will streamline manual processes, 
eliminate multiple redundant databases, spreadsheets and paper forms, and replace the legacy system (CCC Automated Data Collection and 
Reporting System).    A key element of this re-engineering effort is the acquisition of an enterprise resource management system.  The CCC proposes 
to design, procure and implement a Hybrid solution that is fully integrated, browser-based, zero client, leveraging the use of Salesforce.com’s Software 
as a Service (SaaS) solution and on premise service database for interfacing with other State of California databases and data backup for operational 
continuity.   The on premise system is called the Interface and Operational Continuity System (IOCS).  The Hybrid model provides the best value for 
the state, the maximum potential environment flexibility to support the current and future needs of the CCC and the lesser risk associated with project 
delivery of the new system. 
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2.2. Section	B:	Project	Contacts	

   Project # 3340-13 

     Doc. Type SPR 

 
Executive Contacts 

 
 
First Name 

 
Last Name 

Area 
Code 

 
Phone # 

 
Ext. 

Area 
Code 

 
Fax # 

 
E-mail 

Agency Secretary John Laird 916 653-5656    secretary@resources.ca.gov 

Agency CIO Tim  Garza 916 653-8364    Tim.garza@water.ca.gov 

Department Director Bruce Saito 916 341-3177    Bruce.saito@ccc.ca.gov 

Budget Officer Sui Lim 916 341-3271    Sui.lim@ccc.ca.gov 

CIO Rita Gass 916 341-3244    Rita.gass@ccc.ca.gov 

Project Sponsor Jeffrey Schwarzschild 916 341-3133    Jeffrey.Schwarzschild@ccc.ca.gov  

Direct Contacts 

 
 
First Name 

 
Last Name 

Area 
Code 

 
Phone # 

 
Ext. 

Area 
Code 

 
Fax # 

 
E-mail 

Doc. prepared by CCC PSR Development Team 916 341-4400    Isb@ccc.ca.gov 

Primary contact Rita Gass 916 341-3244    Rita.gass@ccc.ca.gov 

Project Manager Steve Turtletaub 916 549-3725    Steve.turtletaub@ccc.ca.gov 
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2.3. Section	C:	Project	Relevance	to	State	and/or	Department	Agency	Plans	

1. What is the date of your current Operational Recovery Plan (ORP)? Date 1/15/2013  Project # 3340-13 

2. 
What is the date of your current Agency Information Management Strategy 
(AIMS)? 

Date 4/8/2013  Doc. Type SPR 

3. 
For the proposed project, provide the page reference in your current AIMS 
and/or strategic business plan. 

Doc. 
2013 

AIMS 
   

  Page # 8    

  Yes No 

4. Is the project reportable to control agencies?   X  

 If YES, CHECK all that apply: 

 X The project involves a budget action. 

  
A new system development or acquisition that is specifically required by legislative mandate or is subject to special 
legislative review as specified in budget control language or other legislation. 

 X 
The estimated total development and acquisition cost exceeds the departmental cost threshold and the project does not 
meet the criteria of a desktop and mobile computing commodity expenditure (see SAM 4989 – 4989.3). 

  The project meets a condition previously imposed by the Technology Agency. 
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2.4. Section	D:	Budget	Information	

 Project # 3340-13 

 Doc. Type SPR 
Budget Augmentation 
Required? 

     

No       

Yes   X If YES, indicate fiscal year(s) and associated 
amount: 

   

FY 13/14 FY 14/15 FY  15/16 FY 16/17 FY 17/18 
$0.00 $1,410,810 $2,701,572 $1,396,333 $987,423 

 

2.4.1. Project	Costs	

       
1. Fiscal Year FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 TOTAL 
2. One-Time Cost $227,149 $1,770,850 $2,508,112 $513,372 $5,019,483

3. Continuing Costs $106,500 $660,000 $1,163,068 $1,163,068 $3,092,636
4. TOTAL PROJECT BUDGET $227,149 $1,877,350 $3,175,972 $1,668,743 $1,163,068 $8,112,119
 

2.4.2. Project	Financial	Benefits	

5 Cost Savings/Avoidances $0 $0 $0 $0 $0

6 Revenue Increase  $0 $0 $0 $0 $0

2.5. Section	E:	Vendor	Project	Budget	

Vendor Cost for FSR Development (if applicable) $  Project # 3340-13 
Vendor Name Global Touchpoints, Inc. and Salesforce.com Doc. Type SPR 
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1. Fiscal Year FY 13/14 FY 14/15 FY 15/16 FY 16/17 FY 17/18 TOTAL 

2. SaaS Integrator Budget $342,400 $999,900 $110,200 $1,452,500
3. SaaS Subscription Licenses 

(OTECH) 
$46,500 $558,000 $558,000 $558,000 $1,720,500

4. Independent Oversight Budget $12,800 $76,800 $102,400 $47,680 $239,680
5. IV&V Budget $108,000 $144,000 $63,250 $315,250
6. Project Management $39,000 $156,000 $221,000 $81,400 $497,400
7. Other Budget (Procurement, 

Quality, Change Control, EA) 
$28,000 $211,688 $246,850 $106,380 $592,918

8. Data Center 60,000 60,000 60,000 60,000 $240,000
9. TOTAL VENDOR BUDGET $79,800 $1,001,388 $2,340,010 $1,019,213 $618,000 $5,058,248
 

-------------------------------------------------(Applies to SPR only)-------------------------------------------------- 
Primary Vendor History Specific to this Project 
7. Primary Vendor Global Touchpoints, Inc. 
8. Contract Start Date 1/5/2015 
9. Contract End Date (projected) 1/5/2017 
10. Amount $1,452,500 

	

2.5.1. Primary	Vendor	Contacts	

  
Vendor 

 
First Name 

 
Last Name 

Area 
Code 

 
Phone # 

 
Ext. 

Area 
Code 

 
Fax # 

 
E-mail 

11 Global Touchpoints, 
Inc. 

Udayan Chanda 916 878-5950    Udayan.chanda
@touchpointsinc.
com 
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2.6. Section	F:	Risk	Assessment	Information	

 Project # 3340-13 

 Doc. Type SPR 

 Yes  

Has a Risk Management Plan been developed for this 
project? 

X 
 

 

General Comment(s) 

 

This SPR has been developed with guidance from the Department of Technology and is in support of changes to the C³ project.  These changes 
include a modified schedule, an explanation of the procurement methodology, redirection and addition of project funds, and the need for a temporary 
solution that will support FI$Cal provided functionality until FI$Cal Wave IV is completed. 

The SPR also provides a snapshot of the project status as of 11/30/2015. 
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3. Proposed	Project	Change	
The purpose of this Special Project Report (SPR) is to identify changes that are planned or have already 
occurred during the procurement, initiation, and implementation phases of the C³ project.   The information 
reported in this document provides: 
 

1. The Procurement Methodology use to hire the SI Contractor. 
2. The use of a temporary system to provide business functions that will ultimately be provided by FI$Cal. 
3. A revised schedule. 
4. A realignment and update of costs due to the revised schedule and increase in costs. 
5. The addition of a Salesforce System Architect to support development of system design. 

 

3.1. Project	Background/Summary	

On April 1, 2014, the Department of Technology approved a Feasibility Study Report to develop and deploy an 
automated system that will replace the California Conservation Corps’ legacy CADCARS system, implement the 
required system interfaces, eliminate 20 databases and 216 spreadsheets, and allow for the reengineering, 
improvement, and automation of business process.  The project started in April 2014 and will be completed in 
October 2016. 
 
Project approval included the hiring of Information Technology (IT) staff to support implementation and ongoing 
operations of C³.   Implementation activities also include the approved contractor staff to support Project 
Management, Project Oversight, Procurement Oversight, Independent Validation and Verification, and Quality 
Management. 
 

3.2. Project	Status	

3.2.1. Project	Staffing	

1. Senior Programmer, Database Administrator, and Implementation Manager have been hired and 
consultant contracts have been executed.   

2. Mobile Programmer position was hired on November 30, 2015. 
3. The SaaS Integration (SI) Contract has been executed and onboarding of the contractor is complete. 
4. The Salesforce System Architect was added to the team on October 12, 2015. 

3.2.2. Schedule	

1. Procurement Phase is complete. 
2. Requirements baseline Business Requirements Document (BRD) is complete. 
3. System Requirements Specification (SRS) completion target is 10/31/15.  The SRS is broken down into 

three deliverables 
o Release I Projects, Personnel, Work Accomplishment, Expiration Date Calculator 
o Release II Timekeeping, Emergency Dispatch, Sponsor Verification, PTO Calculations, CMD 

Partial 
o Release II Scheduling, Separation Calculations, FTE Calculations, Workers Comp, CMD 

Remaining 

3.2.3. SaaS	Integration	(SI)	and	SaaS	License	Procurement		

CCC has collaborated with the Department of Technology/Statewide Technology Procurement Division (STPD) 
to plan procurement of the C3 solution.  Initially, the STPD determined the Invitation for Bids (IFB) process 
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would be the appropriate procurement vehicle.   At that time Cloud Computing Terms and Conditions had not 
yet been finalized by the Department of General Services (DGS) and leveraged procurement vehicles for SaaS 
subscription licenses were not available.   In September 2014, DGS released Cloud Computing Terms and 
Conditions.   In October 2014, leveraged procurement vehicles, namely procuring through the California 
Department of Technology’s Standard Agreement for Salesforce.com licenses and California Multiple Award 
Schedules (CMAS) became available.    
 
In October 2014, CCC and Department of Technology oversight staff agreed to change the procurement 
methodology from the Invitation for Bid (IFB) for SaaS licenses and integration services to a Master Services 
Agreement (MSA) solicitation for SaaS integration services and the Department of Technology’s Standard 
Agreement for Salesforce.com licenses.   
 
Actual cost for STPD support was $14,868.00. 
 
SaaS Integration Services 
The solicitation for implementation services was a Request for Offer (RFO).  The RFO solicited responses from 
companies with experience implementing Salesforce.com and Microsoft SQL solutions.   
 
On December 5, 2014, two qualified responses to the Request for Offers were received.   Offer evaluation was 
conducted and the contract was awarded to Global Touchpoints Inc.   Global Touchpoints, Inc. is a California 
certified small business.   A significant partner and subcontractor is SaaSFocus.  SaaSFocus will be providing 
Salesforce.com expertise during design and implementation of C³. 

Global Touchpoints Contract 

Contract Value $1,452,500 

Contract Term Jan 5, 2015 – January 5, 2017 

Salesforce.com Subscription Licenses 

During the fall of 2014, the Department of Technology was in the process of entering into a Standard 
Agreement for Salesforce.com subscription licenses with Carahsoft, Inc.1 

Item SKU# Item Description QTY Annual Vendor 
Rate 

Vendor Cost Customer 
Cost w/ 18% 

1 204-1527 Force.com Unlimited Edition  300  $          801.49  $ 240,447.00   $ 283,727.46  

2 204-1301GC Government Cloud 
Premier+Success Unlimited Edition 

300  $            90.00   $    27,000.00   $    31,860.00  

3 204-1497SB Sandbox Full Copy 300  $          240.44   $    72,132.00   $    85,115.76  

4 204-1457 Force.com (Admin) Unlimited Edition 5  $          828.00   $      4,140.00   $      4,885.20  

5 204-1301GC Government Cloud 
Premier+Success Unlimited Edition 

5  $            45.00   $          225.00   $          265.50  

6 204-1497SB Sandbox Full Copy 5  $          248.40   $      1,242.00   $      1,465.56  

  Total    $ 345,186.00   $ 407,319.48  

A Service Request has been issued to the Department of Technology for the Salesforce.com (Force.com) 
Subscription Licenses. 

Implementation 

                                                      
1 Carahsoft is a distributor of Salesforce.com licenses. 
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Contractor onboarding is complete.   Initial requirements meetings were held the week of January 12, 2015.   A 
Business Requirements Document (BRD) has been provided by the SI Contractor and serves as the 
requirements baseline for the project. 
 

3.2.4. Actual	Expenditures	to	Date	One‐Time	IT	Project	Costs	(As	of	
11/30/15)	

Budget Item Original 
Approved 
Amount 
2013/14 

Original 
Approved 
Amount 
2014/15 

Original 
Approved 
Amount 
2015/16 

Original 
Approved 
Amount 
2016/17 

Actual 
Expenditures 
to Date 

One-time IT Project Costs      

Staff (Salaries & Benefits)  147,349 793,962 793,962 104,462 895,626 

Hardware Purchase 0 40,000 0 0  

Software Purchase/License 0 0 0 0  

Telecommunications  0 0 0 0  

Contract Services       

Software Customization 0 342,400 767,900 232,000 519,197 

Project Management 39,000 156,000 156,000 65,000 289,430 

Project Oversight 12,800 76,800 76,800 25,600 132,998 

IV&V Services 0 108,000 108,000 36,000 187,600 

Other Contract Services 28,000 211,688 213,450 33,562 352,140 

TOTAL Contract Services  79,800 894,888 1,322,150 392,162 1,481,365 

Data Center Services 0 0 0 0 0 

Agency Facilities 0 0 0 0 0 

Other 0 42,000 0 0 20,241 

Total One-time IT Costs 227,149 1,770,850 2,116,112 496,624 2,397,232 
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3.2.5. Actual	Expenditures	to	Date	Continuing	IT	Project	Costs	

Budget Item FSR 
Amount 
2013/14 

FSR 
Amount 
2014/15 

FSR 
Amount 
2015/16 

FSR 
Amount 
2016/17 

Actual 
Expenditures 
to Date 

Continuing IT Project Costs      

Staff (Salaries & Benefits)  0  0     503,068  0 

Hardware Lease/Maintenance  0 0 8,000 8,000 0 

Software Maintenance/License 0  46,500 558,000  558,000  449,089 

Telecommunications  0  0  0  0  0 

Contract Services      0  0  0 

Data Center Services 0  60,000 60,000  60,000  0 

Agency Facilities 0  0  0  0  0 

Other 0  0  34,000  34,000  0 

Total Continuing IT Project Costs 0 106,500 660,000 1,163,068 449,089 

 

Total Expenditures to Date 

One-Time IT Expenditures 2,397,232 

Continuing IT Expenditures 449,089 

Total 2,846,321 

Section 4 provides the FSR approved EAW and the revised EAW with updated cost estimates. 

3.3. Proposed	Project	Changes	

Four project changes are proposed in this Special Project Report (SPR).   
1. The Procurement Methodology use to hire the SI Contractor, and 
2. The use of a temporary system to provide business functions that will ultimately be provided by FI$Cal.   
3. Revised schedule, decreasing the implementation timeframe. 
4. Realignment and update of costs due to the revised schedule and increase in costs. 
5. The addition of a Salesforce System Architect to support development of system design. 

 

3.3.1. Change	in	Procurement	Methodology	
 
CCC changed procurement methodologies from an Invitation for Bid (IFB) to a Master Services Agreement 
(MSA) solicitation for SaaS integration services.  The solicitation was in the form of a Request for Offer (RFO).  
The RFO solicitation resulted in responses from two companies with experience implementing Salesforce.com 
and Microsoft SQL solutions.   
 
As mentioned in Section 3.2.3 above, CCC awarded the RFO to Global Touchpoints, Inc.   The value of the 
contract was $1,340,000. 
 
Salesforce.com subscription licenses were procured using the Department of Technology’s Standard 
Agreement.   The value of this contract is $407,391 per year. 
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3.3.2. Use	of	a	Temporary	System	for	FI$Cal	Functions	
 
CCC is scheduled for Wave IV FI$Cal deployment.    Wave IV begins in July 2015 and ends in June 2017.  As 
such, there is a conflict with the C³ schedule, where Contracts, Invoicing, and Accounts Receivable need to be 
ready by approval of the Project Module, currently scheduled for June 2015.  CCC, with help from our IPOC, 
conducted an impact analysis and market research in February and March 2015 and submitted a request for 
exemption in April 2015. 
 
CCC has requested authorization to procure a temporary system that provides Contracts, Invoicing, and 
Accounts Receivable capabilities.   When FI$Cal becomes available, the interface will be developed and the 
temporary system will be discontinued.  Approval of the temporary exemption was received from the 
Department of Technology on 6/30/15.     
 

3.3.3. Revised	Implementation	Schedule	
 
Following the post contract award requirements review sessions and analysis of the requirements, Global 
Touchpoints, the C³ SI Contractor, has proposed an alternative schedule.  The schedule estimates full 
implementation and acceptance of the system earlier than projected in the FSR.   CCC has accepted this 
schedule revision.   Original and revised milestones are found in Section 3.5 Implementation Plan are based on 
the baseline schedule that was approved on 7/28/15. 
 

3.3.4. Realignment	and	Updating	of	Costs	
 
The project schedule, based upon the System Integration Contractor’s original estimates, called for a 
completion date in May 2016.  The FSR called for a completion date of October 31, 2016.   In order to ensure 
that funds were available to pay the System Integrator, CCC submitted a Finance Letter in February 2015.  The 
submitted (and approved) Finance Letter requested the realignment of funds in the amount of $392,163 from 
FY 2016/17 to FY 2015/16. 
 
Subsequent to the realignment of funds, the project schedule has been re-baselined and the new schedule calls 
for a completion date more in alignment with the original FSR date.   While in retrospect the February 
realignment wasn’t needed, CCC was being proactive and didn’t want to be in the position of not being able to 
pay the System Integrator if in fact the project was delivered in May of 2016.  CCC will have to pay for additional 
IV&V, QA, PM and IPOC cost.  
 
In addition, a Spring Finance Letter is being submitted to augment consultant contracts to ensure that critical 
consultant tasks and activities may continue through the end of the project.   Total budget augmentation through 
the Finance Letter is $408,910.  This increase includes the new IPOC rate of $9,380 per month. 
 

3.3.5. Addition	of	a	Salesforce	System	Architect	
 
The project team identified a resource gap regarding Salesforce System Architecture support.   In October, 
2015, CCC agreed to add a Salesforce System Architect to the GTP contract.   The Salesforce System 
Architect will lead the final design and architectural blueprint sessions and documentation.   On October 12 
meetings began between the Architect and members of CCC’s design team.  These sessions will continue 
through the end of January 2016.   The Architect will monitor development activities, working the GTP software 
development manager, ensuring adherence the architectural blueprint and approved design.   The Architect will 
stay involved through Release III of the project. 

3.4. Reason	for	the	Proposed	Changes	
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3.4.1. The	Procurement	Methodology	use	to	hire	the	SI	Contractor	
 
A critical factor affecting this change is the CCC’s successful deployment of the Corpsmember Recruiting 
System (CoRe).  CoRe was deployed in January 2014, after the Feasibility Study Report had been submitted 
for approval.  CoRe/C³ integration is a requirement and fulfills a mission critical business function.  CoRe is 
based on the Salesforce.com SaaS solution.  CCC owns 45 licenses of Salesforce.com, the licenses are 
dedicated to CoRe and cannot be used for C³. 

Changing the procurement methodology from an Invitation for Bids (IFB) to a leveraged procurement using 
DGS’s Master Services Agreement (MSA) allows the CCC to build upon earlier implementation success of the 
Corpsmember Recruiting System (CoRe).  The MSA provides the ability to specify a product set and build the 
implementation services around such product set.   In this case, CCC was able to leverage and extend the use 
of the Salesforce.com product, perpetuating a homogenous technology infrastructure that is supportable by 
current CCC resources.  Such an extension of CoRe’s infrastructure to C³ is consistent with the State of 
California 2012 Strategic Plan, (3) “Efficient, Consolidated, and Reliable Infrastructure and Services as well as 
the CA Enterprise Architecture Framework 2.0 (CEAF2.0), “focusing on core and common areas to build 
reusable and shareable capabilities”.   It should be noted that the consulting fees paid to STPD helped to move 
the procurement forward. 
 
CoRe was deployed in January 2014 and has had a positive impact on the volume of recruits and the method of 
recruiting corpsmembers.  CoRe is a Salesforce.com SaaS solution.   
 
CCC Information Services Branch (ISB) staff has invested over 500 hours of formal and informal 
Salesforce.com training and have over 10 years of experience with SQL Server.  Since current Salesforce.com 
will continue for CoRe, adding different products for the C³ solution would be operationally disruptive and 
exceed the capacities of current staff.  Therefore, addition of new IT products to the CCC system environment 
would have required a Special Project Report to hire either additional staff or contractors with knowledge of the 
new product(s).  Hiring staff would have required a BCP and there is no guarantee that the BCP would have 
been approved in time.  Hiring a contractor would divert funds from, and therefore adversely impact, other CCC 
programs. 

Benefits to using the MSA include: 

1. The MSA provides a clear and definite direction to bidders regarding the technology and product that 
will be implemented.     

2. CCC can call out specific bidder and staff technical qualifications around the Salesforce.com product. 
3. Comparing bids will be less complex as the technical solution will be less open ended, allowing for 

“apples to apples” comparisons.     
4. Evaluation will be on company experience, technical qualifications, and implementation methodology 

only, not the SaaS product.    
5. Simplified contract management.  Prime contractor will not need to enter into a subcontract agreement 

with a SaaS provider.   

Adding another cloud based product to the CCC infrastructure would complicate the technical architecture and 
CoRe/C³ interface requirements.  Figure 1, below. provides a high level view of the data that will pass from 
CoRe to C³.   There are over 75 data fields and related workflows that are part of the integration.   Figure 2, 
below, provides an overview of the CoRe/C³ integration will occur using a single product.  Note that Application 
Programming Interfaces are not required when using the same SaaS product.  Figure 3, below, provides an 
overview of the Core/C³ integration with different products and shows that an API will be necessary if different 
SaaS products are deployed. 
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Figure 1 

 
 

Figure 2 Same SaaS Product 

 

 

Figure 3 Different SaaS Product 
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CCC received approval to move forward with the MSA procurement strategy in October 2014.   The 
procurement was release in November, 2014 and the contract executed in January 2015. 

3.4.2. The	use	of	a	temporary	system	to	provide	business	functions	that	
will	eventually	be	provided	by	FI$Cal.	

CCC is scheduled for Wave IV FI$Cal deployment.    Wave IV begins in July 2015 and ends in June 2017.  As 
such, there is a conflict with the C³ schedule, where Contracts, Invoicing, and Accounts Receivable functions 
need to be ready by approval of the Project Module, currently scheduled for September 2015.  CCC, with help 
from our IPOC, conducted an impact analysis and market research in February and March 2015 and submitted 
a request for exemption in April 2015. 

On June 30, 2015, CCC received approval to move forward with the temporary solution. 
 

3.4.3. Revised	Implementation	Schedule	
 
The project schedule defined in the FSR called for a project completion date on October 31, 2016.   
Subsequently, the SaaS Integrator (Global Touchpoints) proposed a more aggressive schedule, targeting May 
2016 for project completion.   CCC accepted this shorter implementation timeframe with the understanding that 
scope and quality objectives would not change from those defined in the FSR.   Initial deliverables submitted by 
Global Touchpoints did not meet CCC’s quality standards and were returned for rework.   This rework also 
required additional time and effort on the part of CCC staff and consultants as they provided more in-depth 
review of deliverables.   This rework and additional time and effort on the part of CCC’s resources have resulted 
in re-baselining the schedule to the original target completion date of October 31, 2016. 
 
The schedule has been revised to: 
 

1. Allow for additional review and input from Subject Matter Experts for each module.    Rather than 
holding a single User Acceptance Testing (UAT) period just prior to Go Live with Release 1, separate 
UAT reviews will be conducted for each module.    Prior to Go Live, a final UAT will be held to allow for 
end-to-end testing of all modules. 

2. Allow for additional quality assurance checkpoints throughout the development and testing cycle to 
ensure adherence to requirements and high quality deliverables. 

Specific target dates are included in Section 3.5 below. 

3.4.4. Realignment	and	Augmentation	of	Cost	Estimates	

The project schedule, based upon the System Integration Contractor’s original estimates, called for a 
completion date in May 2016.  The FSR called for a completion date of October 31, 2016.   In order to ensure 
that funds were available to pay the System Integrator, CCC submitted a Finance Letter in February 2015.  The 
submitted (and approved) Finance Letter requested the realignment of funds in the amount of $392,163 from 
FY 2016/17 to FY 2015/16. 

Subsequent to the realignment of funds, the project schedule has been re-baselined and the new schedule calls 
for a completion date more in alignment with the original FSR date.   While in retrospect the February 
realignment wasn’t needed, CCC was being proactive and didn’t want to be in the position of not being able to 
pay the System Integrator if in fact the project was delivered in May of 2016. 

Finally, the CCC is requesting an additional $408,910 to support ongoing consultant services that are critical to 
the success of the C³ project.   The department plans to submit a 2016-17 Finance Letter to address increased 
project costs.   Current projections based on burn rate indicate that the funds for the Project Management, 
Quality Management, IPOC, and IV&V resources will be expended in June 2016.   The additional funding 
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request also includes additional funds to cover the cost of adding the Salesforce Architect.   The final phase of 
the project is scheduled to go into production on September 30, 2016.   Continued project training and project 
closeout activities are expected to complete on October 31, 2016. 

Additional time and effort have been expended by consultant resources to help resolve a number of issues with 
System Integration deliverables.   These issues have been documented in project Corrective Action Plans.  The 
Corrective Action Plans are included as an attachment to the Spring Finance Letter. 

The Project Manager is responsible for the day to day management of the CCC resources assigned to the 
project and is the single point of contact with the System Integrator (Global Touchpoints, Inc.), the California 
Natural Resources Agency, and the Department of Technology’s IPOC.    The Project Manager maintains 
project plans, the project budget, and the project schedule.  Status meetings and the Executive Steering 
Committee meetings are chaired by the Project Manager. 

The Quality Manager is responsible for ensuring that all business and technical requirements are met by the 
System Integrator.  The Quality Manager evaluates system development and configuration standards, 
comparing them to the standards documentation established by the project team.    The Quality Manager 
reviews the System Integrator’s test results and provides approval to move the code to User Acceptance 
Testing and to Production.   The Quality Manager writes the User Acceptance Test plans and manages the 
User Acceptance Test process. 

The IPOC provides independent project management oversight guidance in conformance with the IT Project 
Management Framework and the Statewide Information Management Manual.   The IPOC reports project 
progress to the Department of Technology and the California Natural Resources Agency and is required to 
continue with the project until project completion.  

The IV&V resources provide verification and validation of the project management and system integration 
processes.  The IV&V provide independent reporting to the State control agencies, the California Natural 
Resources Agency and the CCC.  This service is required by the Department of Technology and serves a vital 
function by helping to ensure that the project remains on track. 

 

 

The table below provides the cost variance between the FSR and SPR. 
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3.5. Implementation	Plan	

The project milestones for the FSR, Actual Dates, and Revised Target Dates are described in the table below. 

Milestone FSR Date Actual Date Revised Target Date 

Project Management Contract 4/1/14 4/20/14  

IV&V Contract 8/29/14 8/22/14  

Quality Management Contract 11/21/14 12/9/14  

SI Contract 1/2/15 1/8/15  

Project Kick Off 1/5/15 1/12/15  

Master Project Plan 1/23/15 2/2/15  

Project Costs Costs per FSR Costs per SPR1 Variance Reason for Variance

Staff 1,839,735.00              1,839,735.00                  ‐                               

Hardware Purchase 40,000.00                   40,000.00                       ‐                               

Software Purchase/Licenses ‐                                ‐                                    ‐                               

Software Customization 1,342,300.00              1,452,500.00                  110,200.00                 Addition of Salesforce Architect

Project Management 416,000.00                 497,400.00                     81,400.00                  
Cover overtime and extra hours due to 

quality issues and schedule delays.

Project Oversight 192,000.00                 239,680.00                     47,680.00                  

Cover overtime and extra hours due to 

quality issues and schedule delays and 

increase in IPOC Monthly Rate.

IV&V Services 252,000.00                 315,250.00                     63,250.00                  
Cover overtime and extra hours due to 

quality issues and schedule delays.

Other Contract Services 486,701.00                 593,081.00                     106,380.00                
Cover overtime and extra hours due to 

quality issues and schedule delays.

Contract Services 2,689,001.00              3,097,911.00                  408,910.00                
Cover overtime and extra hours due to 

quality issues and schedule delays.

Data Center Services ‐                               

Agency Facilities ‐                               

Other (OE&E and Indirect) 42,000.00                   42,000.00                       ‐                               

Total One‑Time Costs 4,610,736.00            5,019,646.00                408,910.00               

Staff        1,006,136.00  1006136 ‐                               

Hardware Lease/Maintenance                 24,000.00  24000 ‐                               

Software Maintenance/Licenses           1,720,500.00  1720500 ‐                               

Contract Services ‐                                ‐                                    ‐                               

Data Center Services 240,000.00                 240,000.00                     ‐                               

Agency Facilities ‐                               

Other (OE&E and Indirect) 102,000.00                 102,000.00                     ‐                               

Total Continuing Costs 3,092,636.00            3,092,636.00                ‐                               

CCC SPR Cost Variance Table

One‑Time Costs

Continuing Costs
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Requirements Matrix (BRD) 2/13/15 2/6/15  

Build and test of IOCS Salesforce.com Integration 
Completed 

10/23/15  1/20/16 

Release I: User Acceptance Testing Completed 3/3/16  2/26/16 

Release I: User Training Completed 3/29/16   3/4/16 

Release I: Go-Live 3/30/16   3/15/16 

Release II: User Acceptance Testing Completed 6/17/16  6/9/16 

Release II: User Training Completed 6/29/16  6/23/16 

Release II: Go-Live 6/30/16  7/12/16 

Release III: User Acceptance Testing Completed 9/23/16  8/23/16 

Release III: User Training Completed 9/29/16  9/2/16 

Release III: Go-Live 9/30/16  9/15/16 

Project Closeout for Implementation and Training 10/31/16  10/31/16 

Technical Support Period Ends N/A  12/31/16 

Contract Ends 1/5/17  1/5/17 

PIER 10/31/17  1/5/18 
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4. Economics	Analysis	Worksheet	
Existing System/Baseline: No Change 
 

 

SIMM 30C, Rev. 06/2014 EXISTING SYSTEM/BASELINE COST WORKSHEET  
Agency/state entity:  California Conservation Corps

Project:  C³

FY 2013/14 FY 2014/15      FY 2015/16      FY 2016/17      FY 2017/18      FY 2018/19 TOTAL
   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

Continuing Information

Technology Costs  

Staff (salaries & benefits) 9.5 921,376 9.5 921,376 9.5 921,376 9.5 921,376 9.5 921,376 0.0 0 47.5 4,606,880

Hardware Lease/Maintenance 0 0 0 0 0 0  0

Software Maintenance/Licenses 0 0 0 0 0 0 0

Contract Services 0 0 0 0 0 0 0

Data Center Services 0 0 0 0 0 0  0

Agency Facilities 0 0 0 0 0 0 0

Other 0 0 0 0 0 0  0

Total IT Costs 9.5 921,376 9.5 921,376 9.5 921,376 9.5 921,376 9.5 921,376 0.0 0 47.5 4,606,880

Continuing Program Costs:

Staff 287.5 21,669,249 287.5 21,669,249 287.5 21,669,249 287.5 21,669,249 287.5 21,669,249 0.0 0 1437.5 108,346,245

Other  0  0  0  0  0  0  0

Total Program Costs  287.5 21,669,249 287.5 21,669,249 287.5 21,669,249 287.5 21,669,249 287.5 21,669,249 0.0 0 1437.5 108,346,245
  

TOTAL EXISTING SYSTEM COSTS 297.0 22,590,625 297.0 22,590,625 297.0 22,590,625 297.0 22,590,625 297.0 22,590,625 0.0 0 1485.0 112,953,125

Date Prepared: 3-5-15All costs to be shown in whole (unrounded) dollars. 
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SPR Worksheet with Redirected Funds, Architect, and Increase in Consultant Costs 
 

 
 

SIMM 30C, Rev. 06/2014  PROPOSED ALTERNATIVE: Hybrid Solution
  Date Prepared: 12-30-15

Agency/state entity:  California Conservation Corps
Project:  C³

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 TOTAL

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-Time IT Project Costs  
Staff (Salaries & Benefits) 1.5 147,349 8.0 793,962 8.0 793,962 1.5 104,462 0.0 0 0.0 0 19.0 1,839,735
Hardware Purchase 0 40,000 0 0  0  0  40,000
Software Purchase/License 0 0 0 0 0 0  0
Telecommunications 0 0 0 0 0 0  0
Contract Services 

Software Customization 0 342,400 999,900 110,200  0 0  1,452,500
Project Management 39,000 156,000 221,000 81,400 0 0  497,400
Project Oversight 12,800 76,800 102,400 47,680 0 0  239,680
IV&V Services 0 108,000 144,000 63,250 0 0  315,250
Other Contract Services 28,000 211,688 246,850 106,380 0 0  592,918

TOTAL Contract Services  79,800 894,888  1,714,150  408,910 0  0  3,097,748
Data Center Services  0  0  0  0  0  0  0
Agency Facilities 0 0  0  0  0  0  0
Other  0  42,000  0  0  0  0  42,000

Total One-time IT Costs 1.5 227,149 8.0 1,770,850 8.0 2,508,112 1.5 513,372 0.0 0 0.0 0 19.0 5,019,483
Continuing IT Project Costs 

Staff (Salaries & Benefits) 0.0 0 0.0 0 0.0 0 5.0 503,068 5.0 503,068 0.0 0 10.0 1,006,136
Hardware Lease/Maintenance  0  0  8,000  8,000  8,000  0  24,000
Software Maintenance/Licenses 0 46,500 558,000 558,000 558,000 0 1,720,500
Telecommunications  0  0  0  0  0  0  0
Contract Services  0  0  0  0  0  0  0
Data Center Services 0 60,000 60,000 60,000 60,000 0 240,000
Agency Facilities 0 0 0 0 0 0 0
Other  0  0  34,000  34,000  34,000  0  102,000

Total Continuing IT Costs 0.0 0 0.0 106,500 0.0 660,000 5.0 1,163,068 5.0 1,163,068 0.0 0 10.0 3,092,636

Total Project Costs 1.5 227,149 8.0 1,877,350 8.0 3,168,112 6.5 1,676,440 5.0 1,163,068 0.0 0 29.0 8,112,119

Continuing Existing Costs  

Information Technology Staff 8.1 695,862 8.1 794,521 8.1 794,521 7.1 597,203 7.5 745,731 0.0 0 38.9 3,627,838

Other IT Costs  0  0  0  0  0  0  0

Total Continuing Existing IT Costs 8.1 695,862 8.1 794,521 8.1 794,521 7.1 597,203 7.5 745,731 0.0 0 38.9 3,627,838

Program Staff 287.4 21,697,446 283.9 21,279,598 283.9 21,279,598 286.4 21,663,348 287.5 21,669,249 0.0 0 1429.1 107,589,239

Other Program Costs  0  0  0  0  0  0  0

Total Continuing Existing Program Costs 287.4 21,697,446 283.9 21,279,598 283.9 21,279,598 286.4 21,663,348 287.5 21,669,249 0.0 0 1429.1 107,589,239

Total Continuing Existing Costs 295.5 22,393,308 292.0 22,074,119 292.0 22,074,119 293.5 22,260,551 295.0 22,414,980 0.0 0 1468.0 111,217,077

TOTAL ALTERNATIVE COSTS 297.0 22,620,457 300.0 23,951,469 300.0 25,242,231 300.0 23,936,991 300.0 23,578,048 0.0 0 1497.0 119,329,196

INCREASED REVENUES  0  0  0  0  0  0  0

All Costs Should be shown in whole (unrounded) dollars.
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FSR Proposed Alternative

 

SIMM 20C30C, Rev. 03/2011
  Date Prepared:1/27/2014

Department:  California Conservation Corps
Project:  C³ Project

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 0 TOTAL

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-Time IT Project Costs  
Staff (Salaries & Benefits) 1.5 147,349 8.0 793,962 8.0 793,962 1.5 104,462 0.0 0 0.0 0 19.0 1,839,735
Hardware Purchase 40,000 0  0  0  40,000
Software Purchase/License 0 0 0  0
Telecommunications 0 0 0  0
Contract Services 

Software Customization 342,400 767,900 232,000  0 0  1,342,300
Project Management 39,000 156,000 156,000 65,000 0 0  416,000
Project Oversight 12,800 76,800 76,800 25,600 0 0  192,000
IV&V Services 108,000 108,000 36,000 0 0  252,000
Other Contract Services 28,000 211,688 213,450 33,563 0 0  486,701

TOTAL Contract Services 79,800 894,888 1,322,150 392,163 0  0  2,689,001
Data Center Services  0  0  0
Agency Facilities 0  0 0
Other 42,000  0  0  42,000

Total One-time IT Costs 1.5 227,149 8.0 1,770,850 8.0 2,116,112 1.5 496,624 0.0 0 0.0 0 19.0 4,610,735
Continuing IT Project Costs 

Staff (Salaries & Benefits) 5.0 503,068 5.0 503,068 0.0 0 10.0 1,006,136
Hardware Lease/Maintenance 8,000 8,000  8,000  0  24,000
Software Maintenance/Licenses 46,500 558,000 558,000 558,000 0 1,720,500
Telecommunications  0  0  0
Contract Services  0  0  0
Data Center Services 60,000 60,000 60,000 60,000 0 240,000
Agency Facilities 0 0 0
Other 34,000 34,000  34,000  0  102,000

Total Continuing IT Costs 0.0 0 0.0 106,500 0.0 660,000 5.0 1,163,068 5.0 1,163,068 0.0 0 10.0 3,092,636

Total Project Costs 1.5 227,149 8.0 1,877,350 8.0 2,776,112 6.5 1,659,692 5.0 1,163,068 0.0 0 29.0 7,703,371

Continuing Existing Costs  

Information Technology Staff 8.1 695,862 8.1 794,521 8.1 794,521 7.1 597,203 7.5 745,731 0.0 0 38.9 3,627,838

Other IT Costs  0  0  0

Total Continuing Existing IT Costs 8.1 695,862 8.1 794,521 8.1 794,521 7.1 597,203 7.5 745,731 0.0 0 38.9 3,627,838

Program Staff 287.4 21,697,446 283.9 21,279,598 283.9 21,279,598 286.4 21,663,348 287.5 21,669,249 0.0 0 1429.1 107,589,239

Other Program Costs  0  0  0  0  0  0  0

Total Continuing Existing Program Costs 287.4 21,697,446 283.9 21,279,598 283.9 21,279,598 286.4 21,663,348 287.5 21,669,249 0.0 0 1429.1 107,589,239

Total Continuing Existing Costs 295.5 22,393,308 292.0 22,074,119 292.0 22,074,119 293.5 22,260,551 295.0 22,414,980 0.0 0 1468.0 111,217,077

TOTAL ALTERNATIVE COSTS 297.0 22,620,458 300.0 23,951,469 300.0 24,850,231 300.0 23,920,243 300.0 23,578,048 0.0 0 1497.0 118,920,448

INCREASED REVENUES  0  0  0  0  0  0  0

 PROPOSED ALTERNATIVE: Hybrid Solution

All Costs Should be shown in whole (unrounded) dollars.
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FSR Pure SaaS Solution Alternative 1 

 

SIMM 20C30C, Rev. 03/2011 ALTERNATIVE #1: Pure SaaS Solultion
  Date Prepared:1/27/2014

Department:  California Conservation Corps
Project:  C³ Project

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 0 TOTAL

   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-Time IT Project Costs  
Staff (Salaries & Benefits) 1.5 147,349 7.0 686,521 7.0 686,521 1.5 104,462 0.0 0 0.0 0 17.0 1,624,852
Hardware Purchase  0  0  0
Software Purchase/License 0 0  0
Telecommunications 0 0  0
Contract Services 

Software Customization 342,400 914,150 232,000  0 0  1,488,550
Project Management 39,000 156,000 156,000 65,000 0 0  416,000
Project Oversight 12,800 76,800 76,800 25,600 0 0  192,000
IV&V Services 108,000 108,000 36,000 0 0  252,000
Other Contract Services 28,000 128,688 213,450 33,563 0 0  403,701

TOTAL Contract Services  79,800  811,888  1,468,400  392,163 0  0  2,752,251
Data Center Services  0  0  0  0  0  0  0
Agency Facilities 0  0  0
Other  40,200 0  0  40,200

Total One-time IT Costs 1.5 227,149 7.0 1,538,609 7.0 2,154,921 1.5 496,625 0.0 0 0.0 0 17.0 4,417,303
Continuing IT Project Costs 

Staff (Salaries & Benefits) 4.0 395,627 4.0 395,627 0.0 0 8.0 791,254
Hardware Lease/Maintenance  0  0  0
Software Maintenance/Licenses 46,500 558,000 558,000 558,000 0 1,720,500
Telecommunications  0  0  0
Contract Services  0  0  0
Data Center Services 0 0 0
Agency Facilities 0 0 0
Other 26,000 26,000  26,000  0  78,000

Total Continuing IT Costs 0.0 0 0.0 46,500 0.0 584,000 4.0 979,627 4.0 979,627 0.0 0 8.0 2,589,754

Total Project Costs 1.5 227,149 7.0 1,585,109 7.0 2,738,921 5.5 1,476,252 4.0 979,627 0.0 0 25.0 7,007,057

Continuing Existing Costs  

Information Technology Staff 8.1 695,862 8.1 794,521 8.1 794,521 7.1 597,203 7.5 745,731 0.0 0 38.9 3,627,838

Other IT Costs  0  0  0

Total Continuing Existing IT Costs 8.1 695,862 8.1 794,521 8.1 794,521 7.1 597,203 7.5 745,731 0.0 0 38.9 3,627,838

Program Staff 287.4 21,697,446 283.9 21,279,598 283.9 21,279,598 286.4 21,663,348 287.5 21,669,249 0.0 0 1429.1 107,589,239

Other Program Costs  0  0  0

Total Continuing Existing Program Costs 287.4 21,697,446 283.9 21,279,598 283.9 21,279,598 286.4 21,663,348 287.5 21,669,249 0.0 0 1429.1 107,589,239

Total Continuing Existing Costs 295.5 22,393,308 292.0 22,074,119 292.0 22,074,119 293.5 22,260,551 295.0 22,414,980 0.0 0 1468.0 111,217,077

TOTAL ALTERNATIVE COSTS 297.0 22,620,458 299.0 23,659,228 299.0 24,813,040 299.0 23,736,803 299.0 23,394,607 0.0 0 1493.0 118,224,135

INCREASED REVENUES  0  0  0  0  0  0  0

All Costs Should be shown in whole (unrounded) dollars.
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SIMM 30C, Rev. 06/2014 ECONOMIC ANALYSIS SUMMARY SPR Date Prepared: 12-30-15
Agency/state entity:  California Conservation Corps
Project:  C³

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 TOTAL
   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

EXISTING SYSTEM
Total IT Costs 9.5 921,376 9.5 921,376 9.5 921,376 9.5 921,376 9.5 921,376 0.0 0 47.5 4,606,880
Total Program Costs 287.5 21,669,249 287.5 21,669,249 287.5 21,669,249 287.5 21,669,249 287.5 21,669,249 0.0 0 1437.5 108,346,245

Total Existing System Costs 297.0 22,590,625 297.0 22,590,625 297.0 22,590,625 297.0 22,590,625 297.0 22,590,625 0.0 0 1485.0 112,953,125

PROPOSED ALTERNATIVE  
Total Project Costs 1.5 227,149 8.0 1,877,350 8.0 2,773,812 6.5 1,772,192 5.0 1,163,068 0.0 0 29.0 7,813,571
Total Cont. Exist. Costs 295.5 22,393,308 292.0 22,074,119 292.0 22,074,119 293.5 22,260,551 295.0 22,414,980 0.0 0 1468.0 111,217,077

Total Alternative Costs 297.0 22,620,457 300.0 23,951,469 300.0 24,847,931 300.0 24,032,743 300.0 23,578,048 0.0 0 1497.0 119,030,648
COST SAVINGS/AVOIDANCES 0.0 (29,832) (3.0) (1,360,844) (3.0) (2,257,306) (3.0) (1,442,118) (3.0) (987,423) 0.0 0 (12.0) (6,077,523)
Increased Revenues 0  0  0  0  0  0  0
Net (Cost) or Benefit 0.0 (29,832) (3.0) (1,360,844) (3.0) (2,257,306) (3.0) (1,442,118) (3.0) (987,423) 0.0 0 (12.0) (6,077,523)
Cum. Net (Cost) or Benefit 0.0 (29,832) (3.0) (1,390,676) (6.0) (3,647,982) (9.0) (5,090,100) (12.0) (6,077,523) (12.0) (6,077,523)   

ALTERNATIVE #1 0.0  
Total Project Costs 1.5 227,149.00       7.0 1,585,109.00   7.0 2,738,921 5.5 1,476,252 4.0 979,627 0.0 0 25.0 7,007,058.00     
Total Cont. Exist. Costs 295.5 22,393,308.00 292.0 22,074,119 292.0 22,074,119.00   293.5 22,260,551 295.0 22,414,980 0.0 0 1468.0 111,217,077.00 
Total Alternative Costs 297.0 0 299.0 23,659,228.00 299.0 24,813,040.00   299.0 23,736,803.00    299.0 23,394,607.00       0.0 -                    1493.0 118,224,135
COST SAVINGS/AVOIDANCES 0.0 (29,832) (2.0) (1,068,603) (2.0) (2,222,415) (2.0) (1,146,178) (2.0) (803,982) 0.0 0 (8.0) (5,271,010)
Increased Revenues 0  0  0  0  0  0  0
Net (Cost) or Benefit 0.0 (29,832) (2.0) (1,068,603) (2.0) (2,222,415) (2.0) (1,146,178) (2.0) (803,982) 0.0 0 (8.0) (5,271,010)
Cum. Net (Cost) or Benefit 0.0 (29,832) (2.0) (1,098,435) (4.0) (3,320,850) (6.0) (4,467,028) (8.0) (5,271,010) (8.0) (5,271,010)   

SPR  
Total Project Costs 1.5 227,149 8.0 1,877,350 8.0 3,168,112 6.5 1,676,440 5.0 1,163,068 0.0 0 29.0 8,112,119
Total Cont. Exist. Costs 295.5 22,393,308 292.0 22,074,119 292.0 22,074,119 293.5 22,260,551 295.0 22,414,980 0.0 0 1468.0 111,217,077

Total Alternative Costs 297.0 22,620,457 300.0 23,951,469 300.0 25,242,231 300.0 23,936,991 300.0 23,578,048 0.0 0 1497.0 119,329,196
COST SAVINGS/AVOIDANCES 0.0 (29,832) (3.0) (1,360,844) (3.0) (2,651,606) (3.0) (1,346,366) (3.0) (987,423) 0.0 0 (12.0) (6,376,071)
Increased Revenues  0  0  0  0  0  0  0
Net (Cost) or Benefit 0.0 (29,832) (3.0) (1,360,844) (3.0) (2,651,606) (3.0) (1,346,366) (3.0) (987,423) 0.0 0 (12.0) (6,376,071)
Cum. Net (Cost) or Benefit 0.0 (29,832) (3.0) (1,390,676) (6.0) (4,042,282) (9.0) (5,388,648) (12.0) (6,376,071) (12.0) (6,376,071)   

All costs to be shown in whole (unrounded) dollars. 

C³ Hybrid Solution 

C³ Hybrid Solution

Pure SaaS Solution
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Funding Plan for the SPR 

 

SIMM 30C, Rev. 06/2014
Agency/state entity:  California Conservation Corps Date Prepared: 12-30-15
Project:  C³

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 TOTALS
   PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

TOTAL PROJECT COSTS 1.5 227,149 8.0 1,877,350 8.0 3,168,112 6.5 1,676,440 5.0 1,163,068 0.0 0 29.0 8,112,119
RESOURCES TO BE REDIRECTED .
Staff 1.5 147,349 5.0 466,540 5.0 466,540 3.5 280,107 2.0 175,645 0.0 0 17.0 1,536,181
Funds: 

Existing System 0  0  0  0  0 0  0
Other Fund Sources  79,800 0 0 0 0 79,800

TOTAL REDIRECTED RESOURCES 1.5 227,149 5.0 466,540 5.0 466,540 3.5 280,107 2.0 175,645 0.0 0 17.0 1,615,981
ADDITIONAL PROJECT FUNDING NEEDED  

One-Time Project Costs 0.0 0 3.0 1,304,310 3.0 2,508,112 0.0 408,910 0.0 0 0.0 0 6.0 4,221,332
Continuing Project Costs 0.0 0 0.0 106,500 0.0 660,000 3.0 987,423 3.0 987,423 0.0 0 6.0 2,741,346

TOTAL ADDITIONAL PROJECT FUNDS NEEDED 
BY FISCAL YEAR 0.0 0 3.0 1,410,810 3.0 2,701,572 3.0 1,396,333 3.0 987,423 0.0 0 12.0 6,496,138

TOTAL PROJECT FUNDING  1.5 227,149 8.0 1,877,350 8.0 3,168,112 6.5 1,676,440 5.0 1,163,068 0.0 0 29.0 8,112,119
Difference: Funding - Costs 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0

Total Estimated Cost Savings 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0 0
 

FUNDING SOURCE*
General Fund 55% 124931.95 26% 488111 29% 918752.48 42% 704104.8 55% 639687.4 0% 0 35% 2875587.63
Federal Fund 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0 0% 0
Special Fund 45% 102217.05 74% 1389239 71% 2249359.5 58% 972335.2 45% 523380.6 0% 0 65% 5236531.37
Reimbursement 0% 0 0% 0 0 0% 0 0% 0 0% 0 0% 0
TOTAL FUNDING 100% 227149 100% 1877350 100% 3168112 100% 1676440 100% 1163068 0% 0 100% 8112119

FY 2013/14 FY 2014/15 FY 2015/16 FY 2016/17 FY 2017/18 FY 2018/19 Net Adjustments

Annual Project Adjustments    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts    PYs    Amts   PYs     Amts

One-time Costs
Previous Year's Baseline 0.0 0 0.0 0 3.0 1,304,310 3.0 2,508,112 0.0 408,910 0.0 0

(A)  Annual Augmentation /(Reduction) 0.0 0 3.0 1,304,310 0.0 1,203,802 (3.0) (2,099,202) 0.0 (408,910) 0.0 (47,680)
(B)  Total One-Time Budget Actions 0.0 0 3.0 1,304,310 3.0 2,508,112 0.0 408,910 0.0 0 0.0 (47,680) 6.0 4,173,652

Continuing Costs
Previous Year's Baseline 0.0 0 0.0 0 0.0 106,500 0.0 660,000 3.0 987,423 3.0 987,423

(C)  Annual Augmentation /(Reduction) 0.0 0 0.0 106,500 0.0 553,500 3.0 327,423 0.0 0 3.0 (987,423)
(D)  Total Continuing Budget Actions 0.0 0 0.0 106,500 0.0 660,000 3.0 987,423 3.0 987,423 0.0 0 6.0 2,741,346

Total Annual Project Budget 
Augmentation /(Reduction) [A + C]

0.0 0 3.0 1,410,810 0.0 1,757,302 0.0 (1,771,779) 0.0 (408,910) 3.0 (1,035,103)

[A, C]  Excludes Redirected Resources
Total Additional Project Funds Needed [B + D] 12.0 6,914,998

Annual Savings/Revenue Adjustments

   Cost Savings 0.0 0 3.0 1,410,810 0.0 1,290,762 0.0 (1,305,239) 0.0 (408,910) (3.0) (987,423)
   Increased Program Revenues 0 21,279,598 21,279,598 21,663,348 21,669,249 0

PROJECT FUNDING PLAN
          All Costs to be in whole (unrounded) dollars

*Type: If applicable, for each funding source, beginning on row 29, describe what type of funding is included, such as local assistance or grant funding, the date the funding is to become available, and the duration of the funding.


