



# **Consolidation Program**

**Adrian Farley**

**California State Chief Technology Officer**

**INFRASTRUCTURE**  
**CONSOLIDATION PROGRAM**  
EFFICIENCY ▲ COLLABORATION ▲ SUSTAINABILITY

# Consolidation Program Overview

- Data Center Consolidation
- Network Consolidation
- Email Consolidation
  - Active Directory
- Green IT

# Data Center Consolidation


- Policy on Tier III Data Centers & IT Facilities Assessment
  - Policy Letter and IT Facilities Assessment developed and out for vetting.
    - IT Facilities Assessment provides the framework for data center consolidation.
  - Policy Letter and IT Facilities Assessment will be finalized by the end of October 2010.
  - Training on the IT Facilities Assessment has begun this month.

# Data Center Consolidation

- Federated Data Center (FDC)
  - Federated Data Center anchor tenants will go 'live' in mid-October 2010.
  - Planning for services continues with work on service catalog.
  - New tenant migrations to the FDC will begin in mid-2011.

# Network Consolidation

- Finalizing Governance Board membership
- Performing customer migrations
- CGEN project is still receiving customer profiles
- Completed Secure Internet Gateways
- Network scorecard in process



# Email Consolidation

- Informational sessions on CA.Mail and the hosted email solution, California Email Services (CES) are scheduled for Oct 26 and Oct 29.
  - Departments determine which solution they will use by October 31, 2010.
- All Cabinet Agencies have completed Phase I (of 5 phases) for email consolidation.
  - Agency governance structure established.
  - Departmental email migration teams established.
- Initial kickoff meetings with Agency-level leads in process.

# Email Consolidation

## Status of California Email Service

- Hosted email solution selected
  - Microsoft Business Productivity Online Services (dedicated)
- Contract signed with CSC
- Optional services included
  - Blackberry
  - Legal Archive/E-Discovery
  - SharePoint
  - Instant Messaging
  - Live Meeting



# Email Consolidation

## Active Directory (AD) Standardization

Email services require AD standardization across all executive branch departments.

- Both email solutions will utilize the same AD structure.
- Initial workshop held with key stakeholders to develop attribute standards.
- Standards will be published as part of Enterprise Architecture.

***Departmental AD implementation is a critical path and must be completed prior to email migration.***



# Green IT Program

## Reducing PC power consumption

- Developed scorecard
- Held 'How-to' training sessions on scorecard in August and September.
- Departments are reporting their plans and implementation status.
- Scorecard results will be reported beginning in November 2010.
- The Green IT workgroup is currently defining Phase II of this initiative.



# Questions





# INFRASTRUCTURE CONSOLIDATION PROGRAM

EFFICIENCY ▲ COLLABORATION ▲ SUSTAINABILITY