
Open Continuous Online Testing 

California Technology Agency 

State Personnel Board  

 

*     Within the Test Validation & Construction (TV&C) Unit. 

**   Within Exam Services Unit for programming. 

*** Dates to be determined (TBD). 
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Classification 

Current 

Status 

Est. Completion 

(TV&C) 

Est. Release Date 

(Exam Services) 

Actual 

Release Date 

Information Systems Technician (IST)      

  IST  Complete - - May 2011 

  IST – I (Specialist & Supervisory) Complete - - April 2011 

  IST – II (Specialist & Supervisory) Complete - - April 2011 

Telecommunications Systems Manager (TSM)     

  TSM – I (Specialist & Supervisor) Complete - - March 2011 

  TSM – II (Supervisor) Complete - - March 2011 

Systems Software Specialist (SSS)     

  SSS – Associate   Complete - - June 2011 

  SSS – I Complete - - January 2010 

  SSS – II & III (Technical  & Supervisory) Complete - - March 2009 

Telecommunications Maintenance Supervisor (TMS)     

  TMS – I & II Complete - - February 2011 

  TMS – III Complete - - February 2011 

Telecommunications Technician (TT)     

  Telecommunications – Technician Complete - - December 2009 

  Telecommunications – Senior Complete - - December 2009 

Telecommunications Systems Analyst (TSA)      

  TSA –  I & II Complete - - March 2010 

http://www.dpa.ca.gov/textdocs/specs/s1/s1360.txt
http://www.dpa.ca.gov/textdocs/specs/s5/s5170.txt
http://www.dpa.ca.gov/textdocs/specs/s1/s1585.txt
http://www.dpa.ca.gov/textdocs/specs/s6/s6912.txt
http://www.dpa.ca.gov/textdocs/specs/s6/s6912.txt
http://www.dpa.ca.gov/textdocs/specs/s5/s5170.txt
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Data Processing Manager (DPM)     

  DPM – I & II Complete - - September 2009 

  DPM – III & IV Complete - - March 2009 

Programmer Analyst (PA)     

  Associate – PA (Specialist) Complete - - February 2010 

  Staff – PA  (Specialist)  Complete - - February 2010 

  Senior – PA(Specialist & Supervisor)  Complete - - February 2010 

Information Systems Analyst (ISA)      

  Asst. & Assoc. – ISA (Specialist ) Complete - - January 2010 

  Staff & Senior – ISA (Spec. & Supervisory) Complete - - January 2010 

Telecommunications Engineer (TE)     

  TE – Assistant  Complete - - December 2010 

  TE – Associate  Complete - - December 2010 

  TE – Senior  Complete - - December 2010 

  TE – Supervising  Complete - - December 2010 

 

http://www.dpa.ca.gov/textdocs/specs/s1/s1381.txt
http://www.dpa.ca.gov/textdocs/specs/s1/s1579.txt
http://www.dpa.ca.gov/textdocs/specs/s1/s1479.txt
http://www.dpa.ca.gov/textdocs/specs/s3/s3643.txt

