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Technology Agency Project #:
Department:

Reporting Period:

CDI Menu Modernization Project (CMMP)

 Executive Project Status 
Report 

0845-042
California Department of Insurance

Summary of Achievements for this Period: 

Wave 1 Sub-Projects:  100% complete
Wave Project Activities:  Closeout and M&O
1.08a Time Activity Reporting System (TARS) (100% complete),  1.09b MCD Exam Tracking System (100% complete), 1.14c Event Tracking System (100% complete), 1.10 
Auto Liability Study (100% complete)

Wave 2 Sub-Projects:  100% complete
Wave Project Activities:  Closeout and M&O
2.14a Ombudsman Case Management System (100% complete),  2.14b1 CEOB Brochure Tracking System (100% complete)

Wave 3 Sub-Projects:  95% complete
Wave Project Activities:  Testing and Implementation
3.05 Company Information Tracking System (CITS) (94% complete), 3.09a FED Exam Tracking System (95% complete), 3.11 Auto Physical Damage Study (89% complete), 
3.12 Community Service Statement (99% complete), 3.13 Personal Property Experience Study (96% complete) 

Wave 4 Sub-Projects: 84% complete
Wave Project Activities:  Testing and Implementation
4.01 Consumer Services Case Tracking System (83% complete), 4.08b Time Activity Reporting System (TARS) (87% complete), 4.14b2 CCB Brochure Tracking System (92% 
complete), 4.17 Licensing Background Bureau Tracking System (80% complete), 4.18 Licensing System Reports/Letters (67% complete)

Wave 5 Sub-Projects: 5% complete
Wave Project Activities:  Requirements, System Design and  Development
 5.21 Accounting Financials (14% complete), 5.23 Application Tracking System (Filings) (1% complete), 5.24 Early Warning System (EWS) (1% complete)

Wave 6 Sub-Projects: 9% complete
Wave Project Activities:  Kick-Off and Requirements
6.15 Fraud Integrated Database (FIDB) (24% complete) 6.22 Budget Information Tracking System (BITS) (1% complete) 

Current Status and Accomplishments: 
Describe deliverables completed and milestones met during this reporting period.

Total Percent Complete: 64.00%



CA-PMM

Executive Project Status Report Page 2 of 7

From: 10/1/16 To: 10/31/16

Project Name:

Technology Agency Project #:
Department:

Reporting Period:

CDI Menu Modernization Project (CMMP)

 Executive Project Status 
Report 

0845-042
California Department of Insurance

  

Yes/No
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No

No

No

No

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on schedule? Delay in Wave 2 Sub-
Projects

Delay for  2.05 Company 
Information Tracking System, 

2.09a FED Exam Tracking 
System and 2.08b TARS Billing

Change Control Board approved 
sub-projects move to Waves 3 
and 4. Updated Project ID as 

appropriate.

3. Was work done that was not planned?

2. Were any key milestones or deliverables 
rescheduled?

5.  Were tasks added that were not originally 
estimated?

4.  Were there any changes to scope?

See attached Issue Log

7.  Were any scheduled tasks not started?

6.  Were any tasks or milestones removed?

9.  Are there any staffing problems?

8.  Are there any new major issues?
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Milestones

Significant Variance
>10%

Continuing Cost

Schedule

On Plan
<5%

Caution
5-10%

Variances 
Insert the variance value into the appropriate column for each project element listed below. Please describe the actions you plan to take for those items marked 
“Caution” or “Significant Variance”. The variance must be a numeric value only.

0.00%

OneTime Cost 0.00%

Resources

Deliverables 0.00%

Action Required

0.00%

0.00%

0.00%
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0
1
2
0
1
2
0
2
4
0
2
4
0
1
2
0
2
3

6.  Unresolved Issues 
(on time resolution)

On time G
reen Issue are resolved timely.Late with no impact

Late impacting the critical path
0

5.  High-Probability, High-Impact Risks
0 to 3 G

reen

No high-probability, high 
impact risks are being tracked 
at this time.

4 to 6
>6

0

4.  Cost-to-Date vs. Estimated Cost-to-Date 
(higher)

<5% G
reen

Resources are with in the 
plan.5% to 10%

>10%
0

3.  Status of the Critical Path (delay)
<5%

0

G
reen No critical path delays.5% to 10%

>10%

2.  Technology Viability
Strong Viability

0

G
reen

The technology viability is 
strong.Medium Viability

Weak Viability

1. Customer Buy-In
High Degree of Buy-In G

reen

Stakeholders are engaged 
and have a high degree of buy-
in.

Medium Degree of Buy-In
Low Degree of Buy-In

0

Vital Sign Variance Value Your Score Score Justification

         Monitoring Vital Signs Scorecard    
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2
4
0
1
2
0
1

2

0

1

2

0
1
2
0
1
2

12.  Deliverable Hit Rate 
(rate of production as planned)

>90% on time G
reen

Slight delays on  start-up activities 
for requirements deliverables. POC 
was 6 weeks late

80-90% on time
<80% on time

0

11.  Milestone Hit Rate 
(rate of achievement as planned)

>90% on time Yellow

Most milestones have been hit 
on time to date.80-90% on time

<80% on time
1

10.  Vendor Viability (provide rationale for 
the rating in the field following the 
scorecard)
* If this is not applicable to your project, 
please select a score of “0”.

Strong

G
reen N/AMedium

Weak

0

9.  Value-to-Business

Strong G
reen

The project is essential to 
Department's mission.

Medium

Weak

0

8.  Strategy Alignment
Strong alignment G

reen
The project aligns with the 
Department's goals, values 
and objectives.

Partial alignment
Weak or no alignment

0

7.  Sponsorship Commitment
Fully engaged G

reen

Sponsor fully committed to the 
project.Partially engaged

Inadequate engagement
0
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  0
2
4
0
1
2
0
1
2

Green = 0 - 8
Yellow = 9 - 19
Red = 20+

Total  1

14. Overtime Utilization 
(% of effort that is overtime)

<15%
<80% assigned and available

0

G

Vendor Viability Rating Rationale

15.  Team Effectiveness
Highly Effective G

reen The team is highly effective.Moderately Effective
Ineffective

0

G
reen

Overtime utilization is not 
planned.15-25%

>25%
0

13.  Actual vs. Planned Resources
>90% assigned and available G

reen Within plan.80-90% assigned and available

L k Ah d Vi
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No

No

No

No

Questions Impact Action Required

1. Will upcoming critical path milestones or 
deliverables be delayed?

2. Do any key milestones or deliverables need to be 
rescheduled?

3. Is there any unplanned work that needs to be 
done?

4.  Are there any expected or recommended changes 
to scope?

5.  Are there any tasks not originally estimated that 
will  need to be added?

6.  Are there any tasks or milestones that should be 
removed from the plan?

7.  Are there any scheduled tasks whose start will 
likely be delayed?

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

Look Ahead View
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